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County: CALAVERAS AND TUOLUMNE  
 
Applicant:        
 
Project Title: FOREST RESTORATION AND FIRE RISK REDUCTION AT 
CALAVERAS BIG TREES STATE PARK  
 

PROJECT GOAL 
The goals of this project are to (a) combine a number of similar and related 
projects within the park into a comprehensive program, (b) to restore key 
threatened old growth and native forest ecosystems, and (c) to provide 
critical fire risk reduction to prime natural resources within the park and 
surrounding forests and communities. 

 
PROJECT SCOPE 

 
This project will reduce the potential for destructive wildfire to over 1200 
acres of park land, and restore native old growth coniferous forest and 
black oak woodland ecosystems, while at the same time placing shaded 
fuel breaks that will offer protection to natural, social, and economic 
resources beyond park boundaries.  At the same time, the park will offer 
opportunities for the public, stakeholders, and the educational community 
to learn about the existing threats to our Sierran forests, and what is being 
done to preserve them. 
 
Work will be accomplished through a combination of staff labor, and 
private and interagency contracts.  Field work to be accomplished will 
include manual thinning of forest stands, stacking and burning of 
excessive forest fuels, and prescribed burning.  If at all possible, 
merchantable material will be offered for sale 
  

 
LETTERS OF SUPPORT 

 
Calaveras Big Trees Association 
Central Sierra Environmental Resource Council 
CAL FIRE 
Sierra Pacific Industries 
Calaveras County Supervisor Merita Calloway 
 

SNC PROJECT DELIVERABLES AND SCHEDULE 
  

DETAILED PROJECT DELIVERABLES TIMELINE 
Design final projects, award contracts, and begin work on 
fuel reduction and forest restoration. [Note: due to the 
number of projects and contracts involved, this work will be 
staggered over the first year of the entire program.] 

June 2009 – Sept. 
2010 
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Conduct community education program July 2009 – June 

2012 
Complete all field work April, 2012 
Collect data on deliverables June 2010 – May 

2012 
Prepare progress and final reports June 2010, 2011, 

2012 
Final Payment Request June 2012 
            
            
            
            

SNC PROJECT COSTS 
 

PROJECT BUDGET CATEGORIES 
TOTAL SNC 

FUNDING 
Project Management In - Kind 
Field Management $30,600 
DPR Field Labor $216,200 
Tools and Materials $26,000 
Contracts $481,000 
Administration (10% of Grant Total) $75,400 
  
      $      
      $      
      $      
SNC GRANT TOTAL $829,200 

 
 
5) Evaluation Criteria  
 
a.) PROJECT QUALITY AND READINESS 
 
Project Highlights: 
 - Reduce fire risk on over 1260 acres of park land 

- Establish three shaded fuel breaks that reduce fire risk on thousands of 
acres of forest land 
- Reduce the threat to two major communities adjacent to park land 
- Restore old-growth values to 240 acres of mixed coniferous forest and giant 
sequoia forest 
- Provide educational opportunities for approximately 230 grade school 
children per year 
 

i) General Description 
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